App F IX—4

Previous References

(1953 SD
Cm

File No 84 55-

Serial Nos 19 27

Later References

MYSORE GOVERNMENT SECRETARIAT

Serial Nos 2

P12

Part B for March 1956

SUBJECT

Cement Concreting - Modified estimate for in respect of Sayyaji Rao Road - from Ayurvedic College Circle to Curzon Gate and area all round the different clock tower and Hanesaror Street

WD 0249—GPB—25 000—16 9 55

L 17218-14 30 3 56

To the Municipal Commissioner
Before city Municipality (Also the
Presidents)

" C S

" C E

Secretary

C Nagaraj
8/5/56

7744, 8-771/141

From

The Off Commr Mysore Cy-Mlg
C2 PR 287 C 673/55-56 9/1 56
Forwards a modified estimate
in respect of Sayyaji Rao Road
from Bymbadee Circle
to Curzon Gate —

From

The Chief Engineer & Secy to Govt
11362/RA 55-56 9 2 56

Forwards the modified estimate
for the above work duly Scrutinised
and Corrected to Rs 1,14050/—

Govt-in their Order no L8266-68/
CM 18-56-6 dy 8-X 56 - have
sanctioned an estimate for
Rs 1,12,000/— for Cement Concreting
the Sayyaji Rao Road
dy The Off Commr has stated that
the Mil Council Mysore at their meeting
held on 30 12 55 have approved
of the modified estimate for

Govt separately
Letter no 6087/141
A Copy of this G O
is placed E

7744, 8771/11

Cement Concreting Sayyaji Rao Road & Anesard Road

Rs 1,15,000/- as against the Original Sanctioned estimate for Rs 1,12,000/- for Cement-Concreting Sayyaji Rao Road and Anesard - and requesting Sanction thereto.

3) The Chief Engineer & Hydre has forwarded the estimate duly Scrutinised for Rs 1,14,050/-

4) The Modified Estimate duly Scrutinised and Corrected by the Chief Engineer for Rs 1,14050/- for Cement - Concreting Sayyaji Rao Road and Anesard Road may be Sanctioned; the excess was above the Original cost being met out of the P.L. funds

25/2/56 Mr 28/2 Secy (Edn & Lds)

5) 25/2

6) Orders be issued

Minister (L&A)

7) Sanctioned

14 P.T.O

EDUCATION & L.S.G. SECRETARY 28 FEB 1956 L8198

OFFICE OF THE MINISTER FOR PUBLIC HEALTH & LOCAL SELF GOVERNMENT. 12 MAR 19 No. 5726

SECTION LOCC 13 MAR 1956

8771/11

Cement - Concreting Segregn Res Roads and 3
Assessr - Road -
Hyderabad - Rly

8) Subln with a draft. G O for approval
DS
16/3
Ms 18/3

2. BB 224/3

The Pol Comm Hyderabad - Rly
The Collector [illegible]
The Chief Engineer & Hyderabad
L 17215 - 17/CN 27-SJ-27
BB 3+3 58

Pol
11/4
Ms

No G P R 287-c 673 55-56

7744

17 JAN 1956 MUNICIPAL BRANCH

CITY MUNICIPAL COUNCIL
P B No 17
Mysore dated 9th January 1956

CM 27-55-19

FROM

MUNICIPAL COMMISSIONER
CITY MUNICIPAL COUNCIL,
MYSORE

13 JAN [illegible]

To

The Secretary to Government,
Education & L S G Departments,
BANGALORE-1

Through the President

Sir,

Subject -Cement concreting-Modified estimate for-in respect of Sayyaji Rao Road from Ayurvedic College Circle to Curzon gate & area all round the dufferin Clock tower and Anesarot street

-O-

Reference Government Order No L 8266-68/CM 18-54-6 dated 8-10-1954

In the above Government Order the Government sanctioned an estimat for Rs 1,12,000/- for cement concreting the Sayyaji Rao Road and the ~~Road~~ Road alround Dufferin Tower as scrutinized by the Chief Engineer on 21-6-1954 The work was got done departmentally Duing the course of execution, it was found necessary to reduce the width of cement concreting by 6 Ft to provide for the easy removal of silt in the drains running below and also for laying of cables of Electric lines or water supply lines, as otherwise these works cannot be taken up and the entire length of the roadcement concreted

As by this, saving w re effected the Council approved of a proposal to cement concrete the road running along the western side of Devaraja Market-known as Anesarot street Duing the course of execution of these works, it was felt that if arnamental pillars with chain fencing are provided all round the tower, it would improve the neatness further raising of the foot paths and extentive repairs along Anesarot street w re also found necessary to improve the road The total cost as per actuals came up to Rs 1,15,000/- as against the Original sanctioned estimate for Rs 1,12,000/- The Council have approved of the modified estimate for Rs 1,15,000/- at their meeting held on 30-12-1955

P T O

I enclose a copy of the resolution and request that orders of government may be kindly obtained sanctioning the modified estimates

A copy of this letter together with the modified and original estimates has been forwarded to Chief Engineer for necessary scrutinizing and transmission to you direct under intimation to this Office

Yours faithfully,

(A.Viswanath)
Municipal Commissioner.

Forwarded with compliments

(A.Krishnamurthy Rao)
President.

[redacted] recommendi[redacted] for Rs.1,12,000/- for cement [redacted] and Anesarot street,.

.Puttaswamy.
President.

"Copy"

Municipal Commissioner

From

Office of the Chief Engineer of Mysore, Bangalore

Date 9/2/56

To Government,

Irrigation and I S C Departments, BANGALORE

Cement concreting Modified Estimate for in respect of Sayyaji Rao Road, from Ayurvedic College Circle to Curzon Gate and area all-round the Dufferin clock tower and Anesarot Street

---

Adverting to letter No C2 P R 287 C 673/55-56 dated 9-1-1956, on the above subject, I write to return herewith the modified estimate for the work duly scrutinized and corrected to Rs 1,14,050/- (Rupees one lakh fourteen thousand fifty only)

Yours faithfully,

R Madhavan

(R MADHAVAN)
Deputy Chief Engineer

IS/7-2-56

WD 0258—GPB—FZS 1 20 000—1 7 55

Cables of Electric lines or

M G S App F G 3]

MYSORE GOVERNMENT

SECRETARIAT

E (Continuation sheet draft form)

5

Proceedings of the Govt of Mysore Read -

Govt No L 8266 - 68/C17 18 S4-6 dt 8 x 54 sanctioning the estimate for Rs 112 000/- for Cement - Concreting Lalbagh Rose Road and the Road all round the Dufferin Clock Tower, and the Govt Grant of Rs 30,000/- sanctioned in Govt WL 5684 - 95/C M/ for the work

1 90-54-1211-8-1954 being withheld for this WORK

2) Letter No C2 PR 287 C 673/ 55-56 dt 9 1 56 from the Dy Commr Mysore Cy - Mg stating that the work was got done departmentally, and that during the course of execution it was found necessary to reduce the width of Cement - Concreting by 6 Ft - to provide for the easy removal of silt in the drains running below and also for laying of Cables of Electric lines or

WD 0258—GPB—PZS 1 20 000—1 7 55

6p

water stoppg lines as otherwise
these works could be
taken up of the entire length
of the Road Cement Concrete
and as by this, savings were
effected; the Council approved
the proposal to Cement Concrete
the Road running along the
western side of the Devaraja
Market known as Ambedkar Street,
at the total Cost
as per actuals came upto
Rs 1,15,000/- as against
the Original sanctioned
estimate for Rs 1,12,000/-
and that the Council have
approved of the modified estimate
for Rs 115,000/- at their meeting
held on 30 12 53 and
requesting sanction to the above
modified estimate.

3) Letter No 11362/RB 55-56
dt 9 2 56 from the Chief Engineer

M G S App F G 3]

MYSORE GOVERNMENT

SECRETARIAT

(Continuation sheet draft form)

ch-27-55 277

forwarding the modified Estimate for Rs. 14,050/- for Cement Concreting Bangalore Kolar Road and Anekal road as sanctioned, the excess over and above the original cost being met out of P.W.D. funds

No. 17215-17 dt. 30-3-56

The modified estimate for Rs 1,14,050/- as sanctioned for Cement Concreting Bangalore Kolar Road and Anekal road as sanctioned, the excess over and above the original cost being met out of P.W.D. funds

BB 22/3

To the Chief Engineer P.W.D.

The Executive Engineer

WD 0758—GPB—PZS 1 20 000—1 7 55

[illegible]

Read :-

G O No L.8266-68/C.18-54-6 dated 8-10-1954 sanctioning the estimate for Rs 1,12,000/- for cement concreting Sayyaji Rao Road and the road all round the Dufferin clock Tower, the Government grant of Rs.30,000/- sanctioned in G O.No L 5684-95/C I 90-54-1 dated 11-8-1954 being utilised for the work.

2. Letter No.C2 PR.287.C 673/55-56 dated 9-1-1956 from the Municipal Commissioner, Mysore City Municipality, stating that the work was got done Departmentally, that during the course of execution it was found necessary to reduce the width of cement concreting by 6 ft. to provide for the easy removal of silt in the drains running below and also for laying of cables of electric lines or water supply lines as otherwise these works cannot be taken up if the entire length of the road cement-concreted and as by this, savings were effected, the Council approved of a proposal to cement-concrete the road running along the Western side of Devaraja Market known as Anesarot Street, that the total cost as per actuals came up to Rs 1,15,000/- as against the original sanctioned estimate for Rs 1,12,000/- and that the Council have approved of the modified estimate for Rs.1,15,000/- at their meeting held on 30-12-1955 and requesting sanction to the above modified estimate.

3. Letter No.[illegible]/1362/RB.55-56 dated 9/26-2-1956 from the Chief Engineer forwarding the modified estimate for the work ~~six~~ duly scrutinised and corrected to Rs.1,14,050/-

Order No. 1215-17/Con 21-55-27 Dated, the 30-3-56

The modified estimate for Rs.1,14,050/- (Rupees one lakh fourteen thousand and fifty only) as scrutinised by the Chief Engineer/for cement concreting Sayyaji Rao Road and Anesarot road is sanctioned, the excess over and above the original cost being met out of Municipal Funds.

(V HANUMANTHAPPA)
for Secretary to Government,
Education & L.G Departments.

To

The Municipal Commissioner, Mysore City Municipality--through the President, with the estimate
The Controller, State Accounts Department, Bangalore
The Chief Engineer of Mysore, Bangalore

Read -

G.O. L.8206-62/C.1C-54-6 dated 8-10-1954 sanctioning the estimate for Rs 1,12,000/- for cement concreting Sayyaji Rao Road and the road all round the Dufferin/ clock Tower, the Government grant of Rs.30,000/- sanctioned in G.O. No.L 5684-95/C.1.90-54-1 dated 11-8-1954 being utilised for the work.

2. Letter No.C2 Mis.237 C 073/55-56 dated 9-1-1956 from the Municipal Commissioner, Mysore City Municipality, stating that the work was got done Departmentally, that during the course of execution it was found necessary to reduce the width of cement concreting by 6 ft. to provide for the easy removal of silt in the drains running below and also for laying of cables of electric lines or water supply lines as otherwise these works cannot be taken up if the entire length of the road cement-concreted and as by this, savings were effected, the Council approved of a proposal to cement-concrete the road running along the western side of Devaraja Market known as Ansarot Street, that the total cost as per actuals came up to Rs.1,15,000/- as against the original sanctioned estimate for Rs 1,12,000/- and that the Council have approved of the modified estimate for Rs.1,15,000/- at their meeting held on 30-12-1955 and requesting sanction to the above modified estimate.

3. Letter No.A1362/ES.55-56 dated 9/20-2-1956 from the Chief Engineer forwarding the modified estimate for the work duly scrutinised and corrected to Rs 1,14,050/-

Order No. 17215-17/Cn 27-55-27 Dated, the 30-3-56

The modified estimate for Rs.1,14,050/- (Rupees one lakh fourteen thousand and fifty only)/for cement concreting Sayyaji Rao Road and Ansarot road is sanctioned, the excess over and above the original cost being met out of Municipal Funds as scrutinised by the Chief Engineer

(V. Ramamurthy, M.A.)
for Secretary to Government,
Education & L.G. Departments.

To

The Municipal Commissioner, Mysore City Municipality—through the President, with the estimate
The Controller, State Accounts Department, Bangalore
The Chief Engineer of Mysore, Bangalore

$n = 3$

$e = 4$